U. S. DEPARTMENT OF ENERGY
ROCKY FLATS PLANT
ENVIRONMENTAL RESTORATION PROGRAM WEEKLY REPORT
WEEK ENDING SEPTEMBER 3, 1993

Section | - Interagency Agqreement (IAG)

Investigation (BFI) Remedial Investigation (RN : :

On the RI Report, work is proceeding on schedule. Subcontractors are completing comments submitted
by the Department of Energy, Rocky Flats Office (DOE, RFO) and EG&G Rocky Flats, Inc. The
Environmental Evaluation (EE) section of the Rl is finished and has been delivered to DOE, RFO for
informal review. -

Revisions to the Interim Measures/interim Remedial Action (IM/IRA) quarterly report are underway based
on DOE, RFO comments.

The Wetlands status report was submitted to DOE, RFO on August 24, 1993." The Wetlands status report
was delivered August 31, 1993, to the Colorado Department of Heatth (CDH) and the Environmental
Protection Agency (EPA).

Eeasibllity Study/Corrective Measures Study (FS/CMS)

Work on the FS is in progress. Technical Memorandum (TM) #10, Preliminary Remediation Goals, was
received by RFO on schedule on August 15, 1993. Work is progressing towards the October 1993
delivery date on TM #11, Alternatives Array.

QU 2 - 903 Pad, Mound, East Trenches Area

Remedial Assessment :
Development of the B-series well is taking much longer than expected. This well may be considered dry.
Slug testing for the remaining three welis will occur when the B-series well is developed.

Work toward tencing the Americium Zone is being defayed waiting a Davis Bacon Act determination. The
appropriate paperwork has been submitted to the DOE Davis Bacon Committee and the determination is
expected to take 4 weeks. Work towards obtaining an Integrated Work Control Package (IWCP) and
related permits is continuing.

The Integrated Work Controt Package was reviewed at a plan-of-the-day round-table and comments were:
incorporated. Approval was anticipated September 1, 1993.

The impact of the Non-Aqueous Phase Liquid (NAPL) encountered during drilling on the objectives and

performance of the IM/IRA is being evaluated. The evaluation will identify and/or resolve technical, safety

and regulatory agency concems.

A pre-operational readiness review was conducted on August 23, 1993. Additional items needed have
been identified and measures implemented to fulfill the requirements of the operational readiness review.

Efforts continue to subcontract thé detailed portion of the Soil Vapor Survey. Proposals have been
received and technical evaluations are being conducted.
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The Project Management Plan is being finalized and has been implemented by the project team.

Remediation Project Management (RPM) and Environmental Science & Engineering (ES&E) are still

negotiating responsibilities for the FS work. As of this date, there is no memorandum of understanding in-
place between these two groups.

Aform letter is in development to inform offsite land owners on the lab analysis results of soil samples
obtained from their property. This letter will be developed and packaged by EG&G Rocky Flats but will be
sent under DOE, RFO letterhead. Reviews have been requested by legal, community refations and DOE,
RFO.

A stop work directive was received from DOE, RFO on August 18, 1993, on sections of the baseline risk
assessment. This stop work order will allow the Interagency Agreement (IAG) parties time to evaluate the
Gilbert proposal for identifying contaminants of concem. The QU 3 work stoppage began July 23,1993.

The subcontractors proposal to Modification #6 of the IT contract to develop the draft and final Rl Reports
is due to EG&G Rocky Flats on August 24, 1993. This modification provides resources needed to adjust
the contract following the approval of the schedule extension. The Technical Evaluation (Tech Eval) is
due to procurement by August 31, 1993.

The Tech Eval on the Settlement Agreement weed controt subcontract was sent to Procurement on
August 23, 1993. This subcontract will provide weed control actions on the Jetferson County Settlement
Agreement property as required under this legal action. The selection of a subcontractor is expected this
week.

The summer biannual report to Jefferson County is currently being prepared. This report identifies
activities related to the Jeffco Remedy Acres as required by the 1985 McKay vs. U.S. et. al. Settlement
Agreement.

QU 4 - Solar Evaporation Ponds Phase | RFI/RI Program
Vadose Zone monitoring continues in the form of lysimeter sampling and neutron monitoring until

September 30, 1993 at which time monitoring for the Phase | Remedial Investigation (RI) will be complete.

Core logging activities continue for the OU 4 Phase | RCRA Facility Investigation / Remedial Investigation
(RFI/RI) Program. Of the 53 core logs, 45 have been completed and approved by EG&G. The remaining
8 are being processed by Parsons/ Engineering Science and shall be finished and submitted to EG&G for
approval by September 1, 1993.

Pre-mobilization planning activities are being conducted for mobilization into Pond 2078 Center for
September 8, 1993.

A visual survey for optimum drilling locations is being coordinated for Pond 2078 Center. The actual
survey will be conducted on September 3, 1993.

Data evaluation and report development continues, on schedule, for the OU 4 Phase | RFVRI Program.
For borehole samples taken to datg, 98% of non-metals analysis and 64% of metals analysis is complete.

Work on the OU 4 "Streamline™ Interim Measure/ Interim Remedial Action (IM/IRA) continues. To date, the
IM/IRA streamline schedule, resource loaded schedule, and various project management documentation
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have been generated to support the streamline IM/IRA program.

QU 5 - Woman Creek
All field work other than routine monitoring has been completed at QU 5.

Comments have been received from EPA on Draft TM 12 Exposure Scenarios, however CDH has not
returmed comments.

Draft TM 13, Modeling was delivered to DOE, RFO for concurrent review with EG&G Rocky Flats on
Thursday, August 5, 1993, two of the three reviewers have returned their comments.

The OU 5 DOE, RFO technical audit is still in progress. The auditors expect to spend approxnmately three
to four weeks on this audit which began on August 16, 1993.

A meeting was held with DOE, RFO; EPA; CDH; and ASI on Monday, August 30, 1993. The reasons for
the meeting were:

post field activities bnefmg EPA and CDH were given a presentation of the recently completed field
activities;

discussions on the justification for milestone extensions were discussed in detalil, a formal letter from
DOE, RFO to the regulatory agencies will be delivered in the next couple of weeks (the IAG specifies an
extension request be presented at least 14 days in advance). The milestones that are going to be missed
are the Draft and Final OU 5 RFI/RI Report (November 30, 1993, and May 5, 1994, respectively). The
issuance of this milestone request letter is well in advance of the 14 day notification; and,

briefing the regulatory agencies on the possibility that an addendum to the Field Sampling Plan (FSP)
would be required to complete the nature and extent investigation of the Ash Pits and the Original
Landfill. EPA and CDH were informed that this additional work would be needed and that if this work was
done as part the Phase | FSP, rather then as a Phase li or as part of the FS a considerable amount of time
can be saved (over 18 months) on the start of the FS. Both EPA and CDH were receptive {o this concept.

- Walnut Creek .
The Modeling TM was submitted to the regulatory agencies on August 4, 1993. Comments from the
requlatory agencies on the Modeling TM were due on September 1,1993. EPA comments are overdue
on the Exposure Scenarios TM. They were due by July 28. EPA has informed DOE, RFO and EG&G
Rocky Flats verbally that the comments would be late. COH has provided comments. However CDH
expects any changes that may be required by thé Human Health Risk Assessment (HHRA) “template” to
also be incorporated whenever they get around to finalizing the it. This would require two revisions of the
Exposure Scenarios TM. - A letter is being prepared that will effectively state that one revision will be made
to avoid unnecessary costs.

Work continues on the Rocky Flats Environmental Database System (RFEDS) database tables to sort the
data by Individual Hazardous Substance Sites (IHSSs) and contaminants and perform Quality Assurance
(QA). Data comparisons will be made against the Background Geochemical Report and upper tolerance
limits {(UTLs) to determine the possibility of removing some of the IHSS from the remainder of the RI/FS
process.

Although the clock has been stopp.ed for the HHRA, EPA expects the TMs to be delivered as scheduled.
Unfortunately, the data aggregation issue effects all the TMs. A letter to DOE, RFO explaining this
problem is being prepared.



QU 7 - Present Landfill
A meeting has been scheduled for September 3, 1993, to discuss details for the scope and schedule
revisions to the original IAG scope and schedule with EPA, DOE, and CDH.

OU 7 staff have completed an impacts assessment on the approach proposed by Dr. Gilbert for comparing
site data to background. This approach would impact this project by approximately 8 weeks if
implemented as is.

OuU 8 - 700 Area

The Final Health and Safety (H&S) Plan for implementation of non-intrusive field work for the Industrial
Area Operable Units (IA OUs), OUs 8, 9, 10, 12, 13, 14, has completed EG&G review and has received all
sign-offs as of August 31, 1993. DOE, RFO comments were officially received on August 31, 1993.
DOE, RFO has requested that their comments be incorporated into the H&S Plan and that the revised
H&S Plan and written responses be transmitted by October 1, 1393. Two complete copies of the H&S
Plan will be delivered to DOE, RFO when EG&G approves the complete H&S Plan.

EG&G RPM met with the IA OU subcontractor and EG&G Radiological Engineering to review field start-up
procedures for surface soil sampling on Tuesday, August 31, 1993. RPM will provide Rad Engineering
support through the work packages so that they can oversee the subcontractor and also negotiate with
the Rocky Flats Plant (RFP) operations.

QU 9 - Original Process Waste Lines (OPWL)
The Final H&S Plan for implementation of non-intrusive field work for the 1A QUs, OUs 8, 9, 10, 12, 13, 14,
has completed EG&G Rocky Flats review and has received all sign-offs as of August 31, 1993.

EG&G Rocky Flats RPM met with the 1A OU subcontractor and EG&G Rad Engineering to review field
start-up procedures for surface soil sampling on Tuesday, August 31, 1993. RPM will provide Rad
Engineering support through the work packages so that they can oversee the subcontractor and also
negotiate with the RFP operations.

Data compilation continues for support of the Technical Memoranda for OU 9's Field Sampling Plan.

A request for an excavation permit for building 910 support to cross OU 9 was made on Friday August 27,
1993. RPM is reviewing the request in conjunction with Facility Operations Management (FOM).

QU 10 - Other OQutside Closures

Delays have been experienced in implementing the surficial soil sampling activities, due to comment
responses to DOE, RFO; CDH and EPA for the IA H&S Plan. Ne-work can begin until the I1A H&S is signed
and approved. A meeting was held with representatives from Jacobs Engineering Group (JEG), RPM and
EG&G Rocky Flats Health and Safety to discuss ways to expedite approval of the 1A H&S. 1t is anticipated
that JEG field crews will begin collecting surficial soil samples at OU10 beginning the week of

September 13, 1993.

Sateguards and Security has not yet allowed the high purity germanium (HPGe) unit into the Protected
Area (PA) to begin collection of radiation data. The main problem lies in the computer system that is an
integral part of the germanium detector. Actually, the problem lies not so much with gaining access, as it
does with leaving the PA. Safeguards and Security has informed RPM that ail computer devices must
have their memory systems erased prior to exiting the PA. RPM is actively working to resolve the problem
in an effort to minimize schedule impacts for the 1A OU field work.



All Stage | HPGe survey data, outside of the PA, has been collected for OUs 8, 10, 12, 13, and 14. The
survey data is currently being analyzed by ES&S personnel, which should be completed by the end of
September, 1993. Results from this data evaluation will provide direction for future HPGe and Sodium
lodide survey points, if needed.

i
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IHSS 170/174 and 176 Waste Bemoval Update

Although additional funds have been identified to remove material stil stored in OU 10, no approval for
spending Environmental Restoration funds for material removal has been received from DOE, RFO.
Therefore, no waste removal can begin in FY 94 until this issue can be resolved between EG&G Rocky
Flats upper management and DOE, RFO. Work will proceed in areas where material storage will not
adversely affect data collection activities.

QU 11 - West Spray Field A
The project manager attended the Hazardous Waste Operations (Supervisor) Course on Monday.

Scoping meetings have been held this week to define the revised OU 11 Field Sampling Plan. Meetings
have been held with the Geosciences group and a subcontractor to discuss their proposals on boreholes
and number and location of monitoring wells.

Research is being done on the Aerial Gamma Survey (performed in 1989) versus HPGe surveymg for the
West Spray Field.

A meeting with the regulatory agencies was held on Friday, September 3, 1993, to discuss revising of the
QU 11 Field Sampling Plan.

Field Trailer needs will be further defined upon revision of Field Sampling Plan and agreement from
regulatory agencies.

QU 12 - 400/800 Area
All Stage | HPGe survey data, outside of the PA, have been collected for OUs 10, 12, 13, and 14. The

portions of OU 8 outside the PA have also been surveyed. The survey data is currently being analyzed by
ES&E personnel, which should be completed by the end of September, 1993. Results from this data
evaluation will provide direction for future HPGe and Sodium lodide survey points, if needed.

It is anticipated that Jacobs Engineering Group field sampling crews will begin surficial soil sampling in
QU 12 during the second week of September, 1993.

The procurement package for implementation of the Industrial Area EE was submitted to Procurement on
July 21, 1993. One EE will be conducted for the entire Industrial Area but will support the information
required in the Phase | RFI/RI Work Plans for OUs 4, 8, 9, 10, 12, 13 and 14. The implementation will be
conducted by using the OU 9 EE technical memorandum. The proposal from RUST Environment and
Infrastructure was received on August 31, 1993. A technical evaluation is being performed and is
scheduled to be returned to EG&G Rocky Flats Procurement by September 7, 1993.

OU 13 - 100 Area

ES&E has completed an analysis initial HPGe screening; we will discuss HPGe results in QU 13 and how
they relate to the surficial soil sampling and vertical profile sampling locations per the OU 13 Work Plan with
the Jacobs Engineering Group OU 43 project manager this week. The DOE, RFO project manger has
approved of a meeting to be scheduled with the above group and the CDH and EPA project managers to
finalize those sampling locations in the near future.



Work continues on resolution of comments on Standard Operating Procedures (SOPs). A Revised drait
of GT.08 was completed on August 26, 1993, but new comments were received later that same day from
EPA. JEG is working responses and/ or incorporating those comments.

While resolving those comments the OU 13 project manager discovered anothér problem: Many
procedures that were thought to be finalized as controlled documents were not. Procedures require that
all data be coliected per procedures that are approved as controlled documents.

A deficiency report was prepared to cover HPGe and other data that has been collected this past field
season. The procedures that have been used this field season and have not been issued as controlled
documents are:

5-21000-OPS GT.22IN SITU SAMPLING WITH BAT SYSTEM

5-21000-OPS GT.25SEQUENTIAL EXTRACTION FOR SOIL ANALYSIS

5-21000-OPS GT.26DETERMINATION OF HYDRAULIC CONDUCTIVITY USING A TENSION
INFILTROMETER

5-21000-OPS GT.27AUTONOMOUS OPERATIONS OF GLOBAL POSITIONING EQUIPMENT

5-21000-OPS GT.28DIFFERENTIAL PROCESSING OF GLOBAL POSITIONING EQUIPMENT

5-21000-OPS GT.29REAL-TIME DIFFERENTIAL OPERATION OF GLOBAL POSITIONING

EQUIPMENT

5-21000-OPS GT.30IN SITU CHARACTERIZATION OF RADIONUCLIDES USING HPGE DETECTORS

5-21000-OPS GT.31DETERMINING MATRIC POTENTIAL USING SOIL MEASUREMENT SYSTEM
TENSIOMETERS

In addition, there are listings for procedures through GT .38 which have not been finalized. These were
used by the Solar Ponds Project people. There may be other areas where this problem exists, but so far it
appears that data collected forOUs 1, 2, 3, 4, 5,6, 7, 8, 10, 11, 12, 13, and 14 are affected.

After discovering the problem, the OU 13 project manager met with Environmental Quality Support to find
out how the problem came to exist and how to fix it.

It appears the main problem was that after the procedures were approved by the regulatory agencies,
there were more steps to the approval process. The OU 13 project manager was under the impression
that EQS was responsible for completing these steps, perfecting the files and issuing the controlled
documents. This was the way things had worked in the past, but at some point, EQS (and their
subcontractor SAIC) was .instructed not to work on procedures any further. In the meantime the subject
matter experts worked to resolve the regulatory agencies™ approvals and secured their approval.

Corrective Action:
The OU 13 project manager met with Tim O’Rourke on Friday, August 27 1993, and began corrective
actions immediately. The Corrective Action consists of preparing a Deficiency Report which covers the
data collected before the approved procedures were issued as controlled documents, preparing a draft
action plan to ensure that the procedures are issued as controlled documents and then implement the
plan which will include preparing documentation that the data was collected per procedures that were later
issued. Efforts will be coordinated with ES&E and EQS. The draft action plan will be completed and ready
for comment by RPM, ES&E and EQS directors on September 10, 1993.

- | v -
The Remedial Investigation and Preject Support work packages were signed as ‘reviewed’ by DOE, RFO
but the approval signatures were not obtained. The Contingency work package was reviewed and
approved by DOE, RFO.
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A letter was drafted for submittal to DOE, RFO requesting inquiry of the EPA regarding the approval of the
Final OU 14 Phase | RFVRI Work Plan submitted to the regulatory agencies on October 13, 1992.

Radiological surveys for removable radionuclides (smear/swipe sampling) has been completed within
Buildings 883 and 865. Floor/equipment hot water rinsate sampling and direct radiological surveys will be
completed within Building 865 this week. Floor/equipment hot water rinsate sampling equipment will be
mobilized into Building 883. Personal Protective Equipment (PPE) has been changed again and
upgraded to full Anti-Contamination (Anti-C) per the Radiological Worker Permit (RWP). Anti-C PPE has
been designated despite the presence of engineering controls (i.e., vacuum system to capture potential
contaminants). The designation of full Anti-C in the RWP appears to be a manner in which Radiological
Operations personnel can inflict power and pain over suboontractors The animosity of EG&G Rocky Flats
personnel completing the RWP has been demonstrated on sevefal occasions. Anti-C is not designated
for routine building operations similar to OU 15 work. In fact, respirators are not required for similar
operations. EG&G Rocky Flats personnel are not supportive of Environmental Restoration and Protection
activities at Rocky Flats Plant. It will take more effort to fight the RWP designation of Anti-C than it is worth
with respect to potential schedule slippage. In order to limit the potential for heat exhaustion and attempt
to maintain the current schedule (i.e., the schedule is negatively impacted by Anti-C requirements); only
the equipment operator will be in Anti-C and a second relief operator will be standing by in Anti-C also.

It is currently estimated that submittal of OU 15 IAG Mitestone documents will exceed the IAG Table 6
dates by approximately 40 working days. Schedule slippage was estimated based on the assumption that
the results of Stage i field work outside buildings (i.e., if necessary) will not be presented within the Draft
Phase | RFVRI Report for OU 15. EG&G has recommended to DOE, RFO that a new schedule for OU 15
be provided for regulatory agency review and approval within Field Sampling TM 1 for QU 15. This option
should be taken since a well detined scope of work for Stage [l field work outside buildings based on the
results of Stage | and Stage !l field work inside buildings will be available within TM 1 on which to base a
new schedule. TM 1 is scheduled to be submitted to the regulatory agencies during FY 94. Jen Pepe of
DOE, RFO suggested that EG&G Rocky Flats; DOE, Headquarters; DOE, RFO; EPA; and CDH all review
the TMs and Reports concurrently in order to expedite the OU 15 schedule.

A potential conflict exists between OU 15 fieldwork within Building 447 (i.e., the original uranium chip
roaster, IHSS 204) and waste characterization work required by Nevada Test Site (NTS). Work for both are
scheduled for initiation on September 6, 1993. The NTS work will most likely be delayed until

September 13, 1993, and increased OU 15 efficiency may expedite the OU 15 schedule to eliminate
potential conflicts. Coordination of OU 15 and NTS work continue with close communication between the
affected work package managers.

On August 16, 1993, DOE, RFO audited EG&G Rocky Flats Industrial Hygiene's (IH's) audit of OU 15
fieldwork at Building 881, Room 165, IHSS 178. It has been determined that the Environmental
Restoration Management (ERM) person that was asked various questions by IH was not the designated
acting Heailth and Safety Officer for ERM-Rocky Mountain, inc. (ERM-RM). The lack of knowledge of the
person questioned is not acceptable, but ERM-RM did have qualified personnel on site and a H&S Plan
violation for this reason did not occur. ERM-RM has put forth considerable effort to coordinate and
interact with EG&G Rocky Flats operations and building personnel and it is to their credit that they have
done so in a professional and exemplary manner. Misdirection by various EG&G Rocky Flats groups
contributed to the incident were a building person walked through the IHSS as it was being sampled. The
Fire Department and RFP were in conflict. RFP is the only group that can block off/post an area (i.e., nota
subcontractor). The Fire Department would not allow the passageway to be blocked off. ERM-RM
attempted to resolve this issue on several occasions prior to the incident described above.
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The CDH walk-through of Building 883 to watch floor/equipment hot water rinsate sampling being
conducted will be postponed from Thursday, September 2, 1993, to Tuesday, September 7, 1993.

A meeting was held on September 1, 1993, to discuss comments on and pursue finalization of the draft
Proposed Plan, discussing a timetable for beginning the public comment period and scheduling a public
meeting. The EPA, COH, EG&G Rocky Flats and DOE, RFO were represented at the meeting.

Integrated Operable Units - OUs 8, 9, 10, 12, 13 and 14

The HPGe unit is working on OU 8 IHSS 172 and is expected to be complete by Thursday, September 2,
1993. The remaining work for the HPGe unit for the 1A OUs is within the PA. Permits to authorize ingress
and egress of the HPGe unit have been completed, however there has been a recent delay concerning
access for the computer equipment associated with the HPGe that needs to be brought into the PA. This
delay for access i expected to take 2-3 weeks for resolution. Since the HPGe survey team has
completed all work for IA OUs outside of the PA, RPM has been suggested that rather than have the
HPGe team wait for access to the PA they could begin collecting information on OU 11. The OU 11 RPM
manager has been informed and agrees that this would be useful for the OU 11 project. An area of OU 11
has been identified to start HPGe readings and is expected to take two weeks to complete. This will allow
the IA OUs the time resolve the computer access permits for the PA and also will avoid unnecessary down
time for the HPGe.

The cost estimate for removal of materials covering all the 1A OU IHSSs was submitted to RPM by Plant
Services Support. An estimated $1 millon will be necessary to remove materials to support environmental
investigation of the IA OUs. The tasks for IHSS material removal have been incorporated in the |A OUs
work packages and also the funding will come from each |A OU. DOE, RFO is still concermned that ERM
funds should not be paying for a plant support activity, i.e. material transfer.

RPM is working to integrate OU schedules for the IA OUs for FY 94. Each IA OU schedule for FY 94 will be
linked together via the work package system.

Interim Measures/Interim Remedial Action Plan (IM/IRAP)

The FY 94 work package for the Industrial Area IM/IRA was reviewed and approved by DOE, RFO on
August 30, 1993. Four subcontractors from Master Task System Area 1 attended a prebid meeting on
August 27, 1993. This meeting was held to ensure that the subsequent proposals are appropriate for the
intended scope of the project. Proposals are due from the subcontractor on September 8, 1993.

The strategic planning group is finalizing the response to the Grumbly milestone status request.
Additionally it is finalizing the Strategic Plan and accompanying briefing which will be given to EG&G Rocky
FlLats upper management, DOE, RFO upper management, and ultimately DOE, HQ. It is expected that
the response will be transmitted to DOE, RFO by September 7, 1993.

Qther Activities

Work Packages
Work packages were reviewed by RFO this week and subsequently approved.

Section Il - Solar Ponds Remediation Project (SPRP)
Reguiatory



In response to a request from DOE EM-5, all Interagency Agreement (IAG) Table 6 milestones for
Operable Unit 4 were compared against criteria provided by DOE. The criteria identified milestones that
DOE may wish to discuss with EPA due to technical or logistical impracticalities. Information on potential
modifications to the identified milestones, discussions with regulators on the modifications, and budget
impacts was provided. This information will contribute to a review by the Secretary and Congressional
authorization and appropriation committee members to improve resource utilization and more fully balance
the interests of all stakeholders in DOE's environmental management activities.

The Pad sealing Project completion has been delayed due to weather (rain). The current projected
completion date has slipped to September 10, 1993.

- Additional requirements for storage pad improvements beyond the scope of the Pad Sealing Project
have been identified. This work includes raising the grade of a small portion of the 750 Pad in the South
West corner, repairing the berm on the 904 Pad and other activities.

A Statement of Work was issued in Draft format, for intemal Solar Ponds Project (SPP) review, directing
Halliburton-NUS (HNUS) to remove equipment from the Plant. Seven pieces of equipment will cost
approximately $150K to demobilize. The crew training requirements are being defined and scheduled.
Tentative plans call for work to begin around September 22, 1993.

Storage Tanks for the Accelerated Sludge Removal Project (ASRP) can be ordered by September 7,
1993 pending scope modification and baseline change.” The Specification is nearing completion with the
inclusion of the quality requirements. A System Safety Classification is nearing completion which will
confirm that the overali Sludge Removal effort, and the Tanks in particular, are a Safety Class 3 which
allows for equipment procurement as Procurement Level 3, Commercial Grade. The quality requirements
will be vendor programs augmented by EG&G requirements, which are currently being defined.

The Cost & Schedule Contingency Model continues to be applied to both the ASRP and the |1AG

schedules. A Facilities Project Management Cost Contingency Model wnll also be investigated to decide
which tool best serves the needs of the two planning efforts.

Water Management Status and lIssues

This Week Total

. (since 4/1/93)
Pond water to Bldg. 374 : (gal) ' 0 1,405,000
Moduiar tank water to Bldg. 374: (gal) 0 . 331,000
Modular tank water to Bldg.-910: (gal) 0 60,000
Pond water & sludge volume: (gal, Approx) 998,000
Interceptor Trench Flow: (gal) 16,000 819,800+
Available Modutar Tank Volume: (gal) 562,000 (926,500 max)

Activities:

No pond water was pumped to Building 374 this week.

The modifications to the evaporator feed line valve in Building 910 have been completed and the evaporator is
being test run August 27, 1993. Itis planned to begin continuous, 2 shifts per day, 5 days per week operation
August 30, 1993. .

Pond 207 B North is now empty, rinsed and dry. It is awaiting a radiological survey in preparation for drilling.




Section Il - Surface Water Management

Pond Water Management IM/IRA :

Statistical Applications (Stat Apps), Risk Analysis (RA), Ecology and NEPA (END), Surface Water (SW), Wright
Water Engineers (WWE) are continuing the development of their respective contributions to the IM/IRA. |

The second draft of Chapter 4 which addresses the option screening process has been reviewed and
comments transmitted to WWE.

A meeting was held with WWE on 27-August . The main topics of discussion were:

The IM/IRA cannot rely on real time monitoring, it is too unreliable.

WWE was instructed to keep a back up file detailing the reasons for each option rejection or acceptance of 1-2
‘pages in length. The IM/IRA will give summaries of the reasons. The back up data will be used to for timely
response to regulator and public questions.

Verbiage and tables for Chapter 4 were reviewed and edited. A draft of the beginning of Chapter 5 was
distributed.

A biweekly status meeting was held with DOE/RFO on 30-August.

WWE will compile edits of Chapters 1-4 and distribute for review 7-September. A draft of Chapter 54 detailing
final options will be available 13-September. The next biweekly meeting with WWE will be 9 or 10-September.

Section [V _- Meetings

QU 5 - Woman Creek
A meeting was held with DOE, RFO; EPA; CDH; and AS| on Monday, August 30, 1993. The reasons for the
meeting were:

+post field activities briefing - EPA and CDH were given a presentation of the recently completed field activities;

discussions on the justification for milestone extensions were discussed in detail, a formal fetter from DOE,
RFO to the regulatory agencies will be delivered in the next couple of weeks (the |IAG specifies an extension
request be presented at least 14 days in advance). The milestones that are going to be missed are the Draft
and Final OU 5 RFI/RI Report (November 30, 1993, and May 5, 1994, respectively). The issuance of this
milestone request letter is well in advance of the 14 day notification; and,

«briefing the regulatory agencies on the possibility that an addendum to the Field Sampling Plan (FSP) would
be required to complete the nature and extent investigation of the Ash Pits and the Original Landfiil. EPA and
CDH were informed that this additional work would be needed and that if this work was done as part the Phase |
FSP, rather then as a Phase |l or as part of the FS a considerable amount of time can be saved (over 18 months)
on the start of the FS. Both EPA and CDH were receptive to this concept.

Section V - Future

Community Relations

ER Community Relations Plan

The ER Community Relations Planis scheduled to be updated in December 1993. A questionnaire is being
developed to send to 35 citizens who will compose a focus group to help revise the plan. Interviews will be
conducted in September 1993.
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Editing of the Surface Water video has begun. The video will be shown at the next ER Quarterly Public
Information meeting tentatively scheduled for September 28, 1993.

Work is ongoing for the ER exhibit for “ER93" to be held in Augusta, GA, in October 1993.

Upcoming Events

September 7, 1993  Public Open House for Reconfiguration Hosted by DOE-HQ Office of Defense
Programs, 6:00 p.m. to 9:00 p.m., Ramada Hotel, 8773 Yates, Westminster, Colorado.

September 8, 1993  Public Scoping Meeting for the Environmental Impact Statement for the
Reconfiguration of the Weapons Complex, 9:00 a.m. to 9:30 p.m. Ramada Hotel,
8773 Yates Drive, Westminster, Colorado. Comments will be taken.

September 8, 1993  Technical Review Group Meeting, 1:30 p.m. to 4:00 p.m.., Westminster City Hall, 4800
West 92nd Avenue, Westmipster, Colorado, 8003.

September 15, 1993 RCRA Permit Modification Request 15 Public Information Meeting, 7:00 p.m. 9:00
p.m.

September 21, 1993 Colorado Council on Rocky Flats (CCRF) Environmental Management Committee
Meeting, 5:30 p.m. to 7:00 p.m., location to be announced. Agenda: Status of CCRF
Public Participation, Planning and Tracking Model for Environmental Restoration and
Waste Management at Rocky Flats.

September 28, 1993 Environmental Surveillance Exchange of Information Meeting, 1:30 p.m. Broomfield
City Council Chamber, No. 6 Garden Office Center, Broomtield, Colorado.

September 28, 1993 Quarterly Environmental Restoration Information Meeting, 7:00 p.m. to 8:00 p.m.,
Ramada Hotel, 8773 Yates Drive Westminster, Colorado.

IAG MILESTONES THROUGH FISCAL YEAR 1994

1A hedul
QU#  Milestone Description fo EPA/COH Status
2 Submit Draft Phase Il RFI/RI Report 12 Mar 93 Extension denied
4 Submit Draft Phase | RFI/RI Report 21 May 93 Extended to 14 Sep 93
2 Submit Final Treatability Test Report 13 Jul 93 Extended to 8 Sep 93
3 Submit Draft Phase | RFVRI Report 16 Jul 93 Extended to 14 Feb 94
6 Submit Draft Phase | RFI/RI Report 04 Aug 93 Extended to 10 Jun 94
2 Submit Final Phase It RFI/RI Report 09 Aug 93 Extension denied
7 Submit Draft Phase | RFVRI Report 12 Oct 93 ¢
4 Submit Final Phase | RFI/RI Report 18 Oct 93 Extended to 14 Feb 94
2 Submit Draft CMS/FS Report ,04 Nov 93 *
1 Submit Final Phase Il RFVYRI Report 04 Jan 93 Extended to 15 Nov 93
5 Submit Draft Phase | RFI/RI Report 30 Nov 93 ¢
3

Submi Final Phase | RFI/R] Report 13 Dec 93 Extended to 21 Oct 94
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*Behind original IAG schedule; extension required.

Submit Draft Proposed Plan
Submit Final Proposed Plan

Submit Final Phase t RFI/R! Report
Submit Draft CMS/FS Report

Submi Draft Phase | RFVRI Report
Submit Final Phase | RFI/RI Report
Submit Draft Phase | RFI/RI Report
Submit Draft Phase | Proposed IM/IRA
Decision Document

Submit Draft Phase | RFVRI Report

. Submit Draft Phase Il Work Plan

Submit Final Phase | RFI/R! Report
Submit Draft Responsiveness Summary
Submit Final CMS/FS Report

Submit Draft Proposed Plan

Submit Final Phase | RFI/RI Report
Submit Draft Phase | RFI/RI Report
Submit Final CMS/FS Report

Submit Final Responsiveness Summary

‘Submit Draft CAD/ROD

Submit Draft Phase | RFI/RI Report
Submit Final Proposed Plan

Submit Draft Phase | RFVRI Report
Submit Final Phase | RFI/RI Report
Submit Final Phase | Proposed IM/IRA
Decision Document

Submit Draft Phase Il RFI/RI Work Plan
Submit Final Phase | RFI/RI Report
Submit Final Phase il RFI/RI Work Plan
Submit Draft Phase | RFI/RI Report

12

27 Sep 93
04 Jan 94

07 Jan 94
31 Mar 94
14 Feb 94
16 Mar 94

11 Apr 94
14 Apr 94

20 Apr 94
22 Apr 94
03 May 94
06 May 94
10 May 94
10 May 94
12Jul 94
01 Aug 94
03 Aug 94
03 Aug 94
03 Aug 94
08 Aug 94
09 Aug 94
25 Aug 94
06 Sep 94
12 Sep 94

13 Sep 94
15 Sep 94
19 Sep 94
20 Sep 94

Extension request
submitted

Extension request
submitted

Extended to 18 Nov 94
Extended to 11 Feb 94
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